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25 August 1964

MEMORANDUM FOR THE RECORD

SUBJECT: Termination of PAR 204 and Curtailment of Effort on
25X1 PAR 205, Investigation of Costs

1. Reference is made to Memorandum for the Record dated 12 August 1964
on subject PAR's recommending termination of PAR 204 and curtailment of
effort on PAR 205.

2. As a result of these recommendations it has come to the project
engineer's attention that the total expenditure on these efforts amounts to
25X1 | |respectively. Although the project engineer currently
assigned to these PAR's is only cognizant of that effort expended from January

1964 through the present, he feels the final quoted expenditures are extremely
high. For instance, PAR 204, Contact Chip Printer, shows the effort amounted

25X1 tol%lthrough 26 January 1964, | lthrough 23 February 1964
TOUg

25X1 th June 196L and| |through 15 August 1964. The expenditure
through 23 February appears to be valid in that the effort , initiated in
25X1 September 1963, verbally authorized |:|to investigate "exposure arts". This
resulted in a design objective which was subsequently revised by P&DS and
25X1 presented to n February 1964, resulting in a revised objective dated
1 Aprdil 1960, It is this cost bets preparation of the revised PAR 204
25X1 and the closing figure of that is questioned, since the only

€TTOorT expended during that time was the preparation of s one-half Ppage monthly
report in May, June and July, each of which was the same as the Preceeding
25X1 month, or Iil for an extremely small amount of effort.

The same type of expenditure applies to PAR 205 in that through

25X1 23 February 196k4,[_ |through 22 March andlzlthrough 14 Jume 1964 was
spent with the onlv effort subsequent to 22 March was three brief monthly

25X1 reports for

3. It is felt that these two figures of for the
meager effort expended warrants investigation so as to preclude this type
padding, if investigation verifies such, on the other PAR's underlzl

DCVEIODNEIIC Bralcly, &b

25X1  yprc/pang (27 Aug 64) B
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